

LGU - SANTA FE, ROMBLON

Particulars of Agreements & Name of Supplier and Details Date & Reference No. of T.O.																								
8000 0003 2020 003 004	Unit 1 - Partnership of AgroIndustries Supplies (Cagayan)	UGLSant Fe	HO	Competitive Bidding	NA	May 29, 2023	NA	June 21, 2023	June 22, 2023	June 23, 2023	July 4, 2023	July 5, 2023	July 10, 2023	July 12, 2023	July 14, 2023 to August 28	July 14, 2023 to August 24, 2023	(QRP) 28,000.00 28,000.00	28,000.00 28,000.00	27,500.00 27,500.00	27,500.00 27,500.00	COMAGRICDI NA	May 30, 2023 8 June 2, 2023	May 30, 2023 8 June 2, 2023	May 30, 2023 8 June 2, 2023
8000 0004 2020 003 005	Unit 2 - Foothills Drugs & Bioscience (Lumban)	UGLSant Fe	HO	Competitive Bidding	NA	May 29, 2023	NA	June 21, 2023	June 22, 2023	June 23, 2023	July 4, 2023	July 5, 2023	July 10, 2023	July 12, 2023 to August 28	(QRP) 150,000.00 150,000.00	150,000.00 150,000.00	148,940.00 148,940.00	148,940.00 148,940.00	COMAGRICDI NA	May 30, 2023 8 June 2, 2023	May 30, 2023 8 June 2, 2023	May 30, 2023 8 June 2, 2023		
8000 0005 2020 003 006	Unit 3 - Agroindustrial Marine Supply (Purana & Malibcon)	UGLSant Fe	HO	Competitive Bidding	NA	May 29, 2023	NA	June 21, 2023	June 22, 2023	June 23, 2023	July 4, 2023	July 5, 2023	July 10, 2023	July 12, 2023 to August 28	(QRP) 50,000.00 50,000.00	50,000.00 50,000.00	48,960.00 48,960.00	48,960.00 48,960.00	COMAGRICDI NA	May 30, 2023 8 June 2, 2023	May 30, 2023 8 June 2, 2023	May 30, 2023 8 June 2, 2023		
Total Allocated Budget of On-going Procurement Activities															0	10,476,427.00								

Prepared by:


DARLYN G. SALLANO
BAC Secretariat

Recommended for Approval by:


CHERYL T. ANDREES, JR.
BAC Chairperson


ELSTIE D. VISCA
Head of the Procuring Entity