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Preface

These Philippine Bidding Documents (PBDs) for the procurement of Infrastructure
Projects (hereinafter referred to also as the “Works”) through Competitive Bidding have been
prepared by the Government of the Philippines for use by all branches, agencies, departments,
bureaus, offices, or instrumentalities of the government, including government-owned and/or
-controlled corporations, government financial institutions, state universities and colleges,
local government units, and autonomous regional government. The procedures and practices
presented in this document have been developed through broad experience, and are for
mandatory use in projects that are financed in whole or in part by the Government of the
Philippines or any foreign government/foreign or international financing institution in
accordance with the provisions of the 2016 revised Implementing Rules and Regulations (IRR)
of Republic Act (RA) No. 9184.

The PBDs are intended as a model for admeasurements (unit prices or unit rates in a
bill of quantities) types of contract, which are the most common in Works contracting.

The Bidding Documents shall clearly and adequately define, among others: (i) the
objectives, scope, and expected outputs and/or results of the proposed contract; (ii) the
eligibility requirements of Bidders; (iii) the expected contract duration; and (iv)the obligations,
duties, and/or functions of the winning Bidder.

Care should be taken to check the relevance of the provisions of the PBDs against the
requirements of the specific Works to be procured. If duplication of a subject is inevitable in
other sections of the document prepared by the Procuring Entity, care must be exercised to
avoid contradictions between clauses dealing with the same matter.

Moreover, each section is prepared with notes intended only as information for the
Procuring Entity or the person drafting the Bidding Documents. They shall not be included in
the final documents. The following general directions should be observed when using the
documents:

a. All the documents listed in the Table of Contents are normally required for the
procurement of Infrastructure Projects. However, they should be adapted as
necessary to the circumstances of the particular Project.

b. Specific details, such as the “name of the Procuring Entity” and “address for
bid submission,” should be furnished in the Instructions to Bidders, Bid Data
Sheet, and Special Conditions of Contract. The final documents should contain
neither blank spaces nor options.

C. This Preface and the footnotes or notes in italics included in the Invitation to
Bid, BDS, General Conditions of Contract, Special Conditions of Contract,
Specifications, Drawings, and Bill of Quantities are not part of the text of the
final document, although they contain instructions that the Procuring Entity
should strictly follow.

d. The cover should be modified as required to identify the Bidding Documents as
to the names of the Project, Contract, and Procuring Entity, in addition to date
of issue.



Modifications for specific Procurement Project details should be provided in the
Special Conditions of Contract as amendments to the Conditions of Contract.
For easy completion, whenever reference has to be made to specific clauses in
the Bid Data Sheet or Special Conditions of Contract, these terms shall be
printed in bold typeface on Sections I (Instructions to Bidders) and 111 (General
Conditions of Contract), respectively.

For guidelines on the use of Bidding Forms and the procurement of Foreign-
Assisted Projects, these will be covered by a separate issuance of the
Government Procurement Policy Board.
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Glossary of
Terms, Abbreviations, and Acronyms

ABC — Approved Budget for the Contract.
ARCC - Allowable Range of Contract Cost.
BAC — Bids and Awards Committee.

Bid — A signed offer or proposal to undertake a contract submitted by a bidder in response to
and in consonance with the requirements of the bidding documents. Also referred to as
Proposal and Tender. (2016 revised IRR, Section 5[c])

Bidder — Refers to a contractor, manufacturer, supplier, distributor and/or consultant who
submits a bid in response to the requirements of the Bidding Documents. (2016 revised IRR,
Section 5[d])

Bidding Documents — The documents issued by the Procuring Entity as the bases for bids,
furnishing all information necessary for a prospective bidder to prepare a bid for the Goods,
Infrastructure Projects, and/or Consulting Services required by the Procuring Entity. (2016
revised IRR, Section 5[e])

BIR — Bureau of Internal Revenue.
BSP — Bangko Sentral ng Pilipinas.
CDA - Cooperative Development Authority.

Consulting Services — Refer to services for Infrastructure Projects and other types of projects
or activities of the GOP requiring adequate external technical and professional expertise that
are beyond the capability and/or capacity of the GOP to undertake such as, but not limited to:
(i) advisory and review services; (ii) pre-investment or feasibility studies; (iii) design; (iv)
construction supervision; (v) management and related services; and (vi) other technical services
or special studies. (2016 revised IRR, Section 5[i])

Contract — Refers to the agreement entered into between the Procuring Entity and the Supplier
or Manufacturer or Distributor or Service Provider for procurement of Goods and Services;
Contractor for Procurement of Infrastructure Projects; or Consultant or Consulting Firm for
Procurement of Consulting Services; as the case may be, as recorded in the Contract Form
signed by the parties, including all attachments and appendices thereto and all documents
incorporated by reference therein.

Contractor — is a natural or juridical entity whose proposal was accepted by the Procuring
Entity and to whom the Contract to execute the Work was awarded. Contractor as used in these
Bidding Documents may likewise refer to a supplier, distributor, manufacturer, or consultant.

CPI - Consumer Price Index.

DOLE - Department of Labor and Employment.
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DTI — Department of Trade and Industry.

Foreign-funded Procurement or Foreign-Assisted Project — Refers to procurement whose
funding source is from a foreign government, foreign or international financing institution as
specified in the Treaty or International or Executive Agreement. (2016 revised IRR, Section

5[b)).
GFI — Government Financial Institution.
GOCC - Government-owned and/or —controlled corporation.

Goods — Refer to all items, supplies, materials and general support services, except Consulting
Services and Infrastructure Projects, which may be needed in the transaction of public
businesses or in the pursuit of any government undertaking, project or activity, whether in the
nature of equipment, furniture, stationery, materials for construction, or personal property of
any kind, including non-personal or contractual services such as the repair and maintenance of
equipment and furniture, as well as trucking, hauling, janitorial, security, and related or
analogous services, as well as procurement of materials and supplies provided by the Procuring
Entity for such services. The term “related” or “analogous services” shall include, but is not
limited to, lease or purchase of office space, media advertisements, health maintenance
services, and other services essential to the operation of the Procuring Entity. (2016 revised
IRR, Section 5[r])

GOP — Government of the Philippines.

Infrastructure Projects — Include the construction, improvement, rehabilitation, demolition,
repair, restoration or maintenance of roads and bridges, railways, airports, seaports,
communication facilities, civil works components of information technology projects,
irrigation, flood control and drainage, water supply, sanitation, sewerage and solid waste
management systems, shore protection, energy/power and electrification facilities, national
buildings, school buildings, hospital buildings, and other related construction projects of the
government. Also referred to as civil works or works. (2016 revised IRR, Section 5[u])

LGUs — Local Government Units.

NFCC - Net Financial Contracting Capacity.

NGA — National Government Agency.

PCAB — Philippine Contractors Accreditation Board.

PhilGEPS - Philippine Government Electronic Procurement System.

Procurement Project — refers to a specific or identified procurement covering goods,
infrastructure project or consulting services. A Procurement Project shall be described,
detailed, and scheduled in the Project Procurement Management Plan prepared by the agency
which shall be consolidated in the procuring entity's Annual Procurement Plan. (GPPB Circular
No. 06-2019 dated 17 July 2019)

PSA — Philippine Statistics Authority.

SEC - Securities and Exchange Commission.



SLCC - Single Largest Completed Contract.

UN — United Nations.



Section I. Invitation to Bid

Notes on the Invitation to Bid

The Invitation to Bid (IB) provides information that enables potential Bidders to decide
whether to participate in the procurement at hand. The IB shall be posted in accordance with
Section 21.2 of the 2016 revised IRR of RA No. 9184.

Apart from the essential items listed in the Bidding Documents, the IB should also indicate
the following:

a. The date of availability of the Bidding Documents, which shall be from the time the
IB is first advertised/posted until the deadline for the submission and receipt of bids;

b. The place where the Bidding Documents may be acquired or the website where it
may be downloaded:;

c. The deadline for the submission and receipt of bids; and
d. Anyimportant bid evaluation criteria.
The IB should be incorporated into the Bidding Documents. The information contained in

the 1B must conform to the Bidding Documents and in particular to the relevant information
in the Bid Data Sheet.




Republic of the Philippines
Province of Romblon

| MUNICIPALITY OF SANTA FE
-000-

Invitation to Bid for the
Supply, Delivery, Installation and Commissioning of
Municipal-Wide Solar Powered Street Lights

The Municipal Government of Santa Fe, Romblon, through the LGSF-FALGU 2021
intends to apply the sum of Ten Million Pesos (P 10, 000, 000.00) being the Approved
Budget for the Contract (ABC) to payments under the contract for “Supply, Delivery,
Installation and Commissioning of Municipal-Wide Solar Powered Street Lights
(ITB No. 2021-065)”. Bids received in excess of the ABC shall be automatically
rejected at bid opening.

The Municipal Government of Santa Fe, Romblon now invites bids for the above
Procurement Project. Completion of the Works is required within One Hundred Four
(104) calendar days after the receipt of the Notice to Proceed. Bidders should have
completed, within the last five (5) years from the date of submission and receipt of bids,
a contract similar to the Project. The description of an eligible bidder is contained in
the Bidding Documents, particularly, in Section Il (Instructions to Bidders).

Bidding will be conducted through open competitive bidding procedures using non-

discretionary “pass/fail” criterion as specified in the 2016 revised Implementing Rules
and Regulations (IRR) of Republic Act (RA) No. 9184.

Interested bidders may obtain further information from Municipal Government of
Santa Fe, Romblon and inspect the Bidding Documents at the address given below
from 8:00 am to 5:00 pm.

A complete set of Bidding Documents may be acquired by interested bidders on
October 6, 2021 to October 27, 2021 from given address and website below and upon
payment of the applicable fee for the Bidding Documents, pursuant to the latest
Guidelines issued by the GPPB, in the amount of Ten Thousand Pesos (P 10, 000.00).
The Procuring Entity shall allow the bidder to present its proof of payment for the fees
to be presented in person or through electronic means.

The Municipal Government of Santa Fe, Romblon will hold a Pre-Bid Conference!
on October 15, 2021, 1:30 P.M. at the Office of the Bids and Awards Committee,
Municipal Hall, Poblacion, Santa Fe, Romblon which shall be open to prospective
bidders.




10.

11.

12.

Bids must be duly received by the BAC Secretariat through manual submission at the
office address as indicated below, on or before October 27, 2021. Late bids shall not be
accepted.

All bids must be accompanied by a bid security in any of the acceptable forms and in
the amount stated in ITB Clause 16.

Bid opening shall be on October 27, 2021 at 1:30 P.M. at the given address below. Bids
will be opened in the presence of the bidders’ representatives who choose to attend the
activity.

The Municipal Government of Santa Fe, Romblon reserves the right to reject any and
all bids, declare a failure of bidding, or not award the contract at any time prior to
contract award in accordance with Sections 35.6 and 41 of the 2016 revised
Implementing Rules and Regulations (IRR) of RA No. 9184, without thereby incurring
any liability to the affected bidder or bidders.

For further information, please refer to:

ENGR. DERRICK E. MAYOR
MPDC/LGU-BAC Chairperson
Municipality of Santa Fe

Province of Romblon

Telephone Number: 0956-208-9064
Email Address: stafempdc@gmail.com

You may visit the following websites:

For downloading of Bidding Documents: http://www.staferomblon.gov.ph

DERRICK E. MAYOR
LGU-BAC Chairperson
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Section I1. Instructions to Bidders

Notes on the Instructions to Bidders

This Section on the Instruction to Bidders (ITB) provides the information necessary for
bidders to prepare responsive bids, in accordance with the requirements of the Procuring
Entity. It also provides information on bid submission, eligibility check, opening and
evaluation of bids, post-qualification, and on the award of contract.

11



Scope of Bid

The Procuring Entity, Municipal Government of Santa Fe, Romblon invites Bids for
the Supply, Delivery, Installation and Commissioning of Municipal-Wide Solar
Powered Street Lights, with Project Identification ITB No. 2021-065.

The Procurement Project (referred to herein as “Project”) is for the construction of
Works, as described in Section VI (Specifications).

Funding Information

2.1.  The GOP through the source of funding as indicated below for LGSF-FALGU
2021 in the amount of Ten Million Pesos (P10, 000, 000.00).

2.2.  The source of funding is NGA, the General Appropriations Act or Special
Appropriations.

Bidding Requirements

The Bidding for the Project shall be governed by all the provisions of RA No. 9184 and
its 2016 revised IRR, including its Generic Procurement Manual and associated
policies, rules and regulations as the primary source thereof, while the herein clauses
shall serve as the secondary source thereof.

Any amendments made to the IRR and other GPPB issuances shall be applicable only
to the ongoing posting, advertisement, or invitation to bid by the BAC through the
issuance of a supplemental or bid bulletin.

The Bidder, by the act of submitting its Bid, shall be deemed to have inspected the site,
determined the general characteristics of the contracted Works and the conditions for
this Project, such as the location and the nature of the work; (b) climatic conditions;
(c) transportation facilities; (c) nature and condition of the terrain, geological conditions
at the site communication facilities, requirements, location and availability of
construction aggregates and other materials, labor, water, electric power and access
roads; and (d) other factors that may affect the cost, duration and execution or
implementation of the contract, project, or work and examine all instructions, forms,
terms, and project requirements in the Bidding Documents.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

The Procuring Entity, as well as the Bidders and Contractors, shall observe the highest
standard of ethics during the procurement and execution of the contract. They or
through an agent shall not engage in corrupt, fraudulent, collusive, coercive, and
obstructive practices defined under Annex “I”” of the 2016 revised IRR of RA No. 9184
or other integrity violations in competing for the Project.

12



Eligible Bidders

5.1.  Only Bids of Bidders found to be legally, technically, and financially capable
will be evaluated.

5.2.  The Bidder must have an experience of having completed a Single Largest
Completed Contract (SLCC) that is similar to this Project, equivalent to at least
fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current
prices using the PSA’s CPI, except under conditions provided for in Section
23.4.2.4 of the 2016 revised IRR of RA No. 9184.

A contract is considered to be “similar” to the contract to be bid if it has the
major categories of work stated in the BDS.

5.3. For Foreign-funded Procurement, the Procuring Entity and the foreign
government/foreign or international financing institution may agree on another
track record requirement, as specified in the Bidding Document prepared for
this purpose.

5.4.  The Bidders shall comply with the eligibility criteria under Section 23.4.2 of the
2016 IRR of RA No. 9184.

Origin of Associated Goods

There is no restriction on the origin of Goods other than those prohibited by a decision
of the UN Security Council taken under Chapter VI of the Charter of the UN.

Subcontracts

7.1.  The Bidder may subcontract portions of the Project to the extent allowed by the
Procuring Entity as stated herein, but in no case more than fifty percent (50%)
of the Project.

The Procuring Entity has prescribed that subcontracting is not allowed.

Pre-Bid Conference

The Procuring Entity will hold a pre-bid conference for this Project on the specified
date and time and either at its physical address October 15, 2021 at 1:30 in the
afternoon as indicated in paragraph 6 of the IB.

Clarification and Amendment of Bidding Documents

Prospective bidders may request for clarification on and/or interpretation of any part of
the Bidding Documents. Such requests must be in writing and received by the
Procuring Entity, either at its given address or through electronic mail indicated in the
IB, at least ten (10) calendar days before the deadline set for the submission and receipt
of Bids.

13



10.

11.

12.

Documents Comprising the Bid: Eligibility and Technical
Components

10.1.

10.2.

10.3.

10.4.

10.5.

The first envelope shall contain the eligibility and technical documents of the
Bid as specified in Section IX. Checklist of Technical and Financial
Documents.

If the eligibility requirements or statements, the bids, and all other documents
for submission to the BAC are in foreign language other than English, it must
be accompanied by a translation in English, which shall be authenticated by the
appropriate Philippine foreign service establishment, post, or the equivalent
office having jurisdiction over the foreign bidder’s affairs in the Philippines.
For Contracting Parties to the Apostille Convention, only the translated
documents shall be authenticated through an apostille pursuant to GPPB
Resolution No. 13-2019 dated 23 May 2019. The English translation shall
govern, for purposes of interpretation of the bid.

A valid PCAB License is required, and in case of joint ventures, a valid special
PCAB License, and registration for the type and cost of the contract for this
Project. Any additional type of Contractor license or permit shall be indicated
in the BDS.

A List of Contractor’s key personnel (e.g., Project Manager, Project Engineers,
Materials Engineers, and Foremen) assigned to the contract to be bid, with their
complete qualification and experience data shall be provided. These key
personnel must meet the required minimum years of experience set in the BDS.

A List of Contractor’s major equipment units, which are owned, leased, and/or
under purchase agreements, supported by proof of ownership, certification of
availability of equipment from the equipment lessor/vendor for the duration of
the project, as the case may be, must meet the minimum requirements for the
contract set in the BDS.

Documents Comprising the Bid: Financial Component

11.1. The second bid envelope shall contain the financial documents for the Bid as
specified in Section IX. Checklist of Technical and Financial Documents.

11.2. Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not be
accepted.

11.3. For Foreign-funded procurement, a ceiling may be applied to bid prices
provided the conditions are met under Section 31.2 of the 2016 revised IRR of
RA No. 9184.

Alternative Bids

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings and

14



13.

14.

15.

16.

17.

specifications. Unless there is a value engineering clause in the BDS, alternative Bids
shall not be accepted.

Bid Prices

All bid prices for the given scope of work in the Project as awarded shall be considered
as fixed prices, and therefore not subject to price escalation during contract
implementation, except under extraordinary circumstances as determined by the NEDA
and approved by the GPPB pursuant to the revised Guidelines for Contract Price
Escalation guidelines.

Bid and Payment Currencies

14.1. Bid prices may be quoted in the local currency or tradeable currency accepted
by the BSP at the discretion of the Bidder. However, for purposes of bid
evaluation, Bids denominated in foreign currencies shall be converted to
Philippine currency based on the exchange rate as published in the BSP
reference rate bulletin on the day of the bid opening.

14.2. Payment of the contract price shall be made in Philippine Pesos.

Bid Security

15.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security
in the amount indicated in the BDS, which shall be not less than the percentage
of the ABC in accordance with the schedule in the BDS.

15.2. The Bid and bid security shall be valid within 120 calendar days from the date
of submission and opening of bids. Any bid not accompanied by an acceptable
bid security shall be rejected by the Procuring Entity as non-responsive.

Sealing and Marking of Bids
Each Bidder shall submit one copy of the first and second components of its Bid.

The Procuring Entity may request additional hard copies and/or electronic copies of the
Bid. However, failure of the Bidders to comply with the said request shall not be a
ground for disqualification.

If the Procuring Entity allows the submission of bids through online submission to the
given website or any other electronic means, the Bidder shall submit an electronic copy
of its Bid, which must be digitally signed. An electronic copy that cannot be opened or
is corrupted shall be considered non-responsive and, thus, automatically disqualified.

Deadline for Submission of Bids

The Bidders shall submit on the specified date and time and either at its physical address
or through online submission as indicated in paragraph 7 of the 1B.

15



18.

19.

20.

21.

Opening and Preliminary Examination of Bids

18.1.

18.2.

The BAC shall open the Bids in public at the time, on the date, and at the place
specified in paragraph 9 of the IB. The Bidders’ representatives who are present
shall sign a register evidencing their attendance. In case videoconferencing,
webcasting or other similar technologies will be used, attendance of participants
shall likewise be recorded by the BAC Secretariat.

In case the Bids cannot be opened as scheduled due to justifiable reasons, the
rescheduling requirements under Section 29 of the 2016 revised IRR of RA No.
9184 shall prevail.

The preliminary examination of Bids shall be governed by Section 30 of the
2016 revised IRR of RA No. 9184.

Detailed Evaluation and Comparison of Bids

19.1.

19.2.

19.3.

The Procuring Entity’s BAC shall immediately conduct a detailed evaluation of
all Bids rated “passed” using non-discretionary pass/fail criteria. The BAC
shall consider the conditions in the evaluation of Bids under Section 32.2 of
2016 revised IRR of RA No. 9184.

If the Project allows partial bids, all Bids and combinations of Bids as indicated
in the BDS shall be received by the same deadline and opened and evaluated
simultaneously so as to determine the Bid or combination of Bids offering the
lowest calculated cost to the Procuring Entity. Bid Security as required by ITB
Clause 15 shall be submitted for each contract (lot) separately.

In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the 2016
revised IRR of RA No. 9184 must be sufficient for the total of the ABCs for all
the lots participated in by the prospective Bidder.

Post Qualification

Within a non-extendible period of five (5) calendar days from receipt by the Bidder of
the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder shall
submit its latest income and business tax returns filed and paid through the BIR
Electronic Filing and Payment System (eFPS), and other appropriate licenses and
permits required by law and stated in the BDS.

Signing of the Contract

The documents required in Section 37.2 of the 2016 revised IRR of RA No. 9184 shall
form part of the Contract. Additional Contract documents are indicated in the BDS.

16



Section 111. Bid Data Sheet

Notes on the Bid Data Sheet (BDS)

The Bid Data Sheet (BDS) consists of provisions that supplement, amend, or specify in
detail, information, or requirements included in the ITB found in Section Il, which are
specific to each procurement.

This Section is intended to assist the Procuring Entity in providing the specific information
in relation to corresponding clauses in the ITB and has to be prepared for each specific
procurement.

The Procuring Entity should specify in the BDS information and requirements specific to
the circumstances of the Procuring Entity, the processing of the procurement, and the bid
evaluation criteria that will apply to the Bids. In preparing the BDS, the following aspects
should be checked:

a. Information that specifies and complements provisions of the ITB must be
incorporated.

b. Amendments and/or supplements, if any, to provisions of the ITB as necessitated by
the circumstances of the specific procurement, must also be incorporated.

17




Bid Data Sheet

ITB Clause
5.2 For this purpose, contracts similar to the Project refer to contracts which have
the same major categories of work, which shall be supply and installation of
solar street lights.
7.1 Subcontracting is not allowed.
10.3 If bidders have joint venture agreement (JVA), bidders must submit special
PCAB License for JVA.
10.4 The key personnel must meet the required minimum years of experience set
below:
Key Personnel General Experience  Relevant Experience
Key Personnel General Experience | Relevant Experience
1. Project Manager 3 years 3 years
2. Project Engineer 3 years 3 years
3. Materials Engineer 3 years 3 years
4. Safety & Health Officer 3 years 3 years
5. Foreman 3 years 3 years
10.5 The minimum major equipment requirements are the following:
Equipment Capacity Number of Units
Boom Truck with Manlift - 1
12 None
15.1 The bid security shall be in the form of a Bid Securing Declaration or any of the
following forms and amounts:

a.  The amount of not less than P 200, 000.00, (2% of ABC), if bid security
is in cash, cashier’s/manager’s check, bank draft/guarantee or
irrevocable letter of credit;

b.  The amount of not less than P 500, 0000.00, (5% of ABC) if bid security
is in Surety Bond.

19.2 Partial bids are not allowed.
20 1. Latest Income and Business Tax Returns filed and paid through the BIR

Electronic Filing and Payment System (eFPS)
2. Authority of the signing official
3. Certificate of site inspection

18




21

Additional contract documents relevant to the Project that may be required by
existing laws and/or the Procuring Entity:

1. Construction schedule and S-curve

2. Manpower schedule

3. Construction methods

4. Equipment utilization schedule

5. Construction safety and health program approved by the DOLE,
6. PERT/CPM

19




Section 1V. General Conditions of Contract

Notes on the General Conditions of Contract

The General Conditions of Contract (GCC) in this Section, read in conjunction with the
Special Conditions of Contract in Section V and other documents listed therein, should be a
complete document expressing all the rights and obligations of the parties.

Matters governing performance of the Contractor, payments under the contract, or matters
affecting the risks, rights, and obligations of the parties under the contract are included in

the GCC and Special Conditions of Contract.

Any complementary information, which may be needed, shall be introduced only through
the Special Conditions of Contract.

20



Scope of Contract

This Contract shall include all such items, although not specifically mentioned, that can
be reasonably inferred as being required for its completion as if such items were
expressly mentioned herein. All the provisions of RA No. 9184 and its 2016 revised
IRR, including the Generic Procurement Manual, and associated issuances, constitute
the primary source for the terms and conditions of the Contract, and thus, applicable in
contract implementation. Herein clauses shall serve as the secondary source for the
terms and conditions of the Contract.

This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of RA No.
9184 allowing the GPPB to amend the IRR, which shall be applied to all procurement
activities, the advertisement, posting, or invitation of which were issued after the
effectivity of the said amendment.

Sectional Completion of Works

If sectional completion is specified in the Special Conditions of Contract (SCC),
references in the Conditions of Contract to the Works, the Completion Date, and the
Intended Completion Date shall apply to any Section of the Works (other than
references to the Completion Date and Intended Completion Date for the whole of the
Works).

Possession of Site

3.1  The Procuring Entity shall give possession of all or parts of the Site to the
Contractor based on the schedule of delivery indicated in the SCC, which
corresponds to the execution of the Works. If the Contractor suffers delay or
incurs cost from failure on the part of the Procuring Entity to give possession in
accordance with the terms of this clause, the Procuring Entity’s Representative
shall give the Contractor a Contract Time Extension and certify such sum as fair
to cover the cost incurred, which sum shall be paid by Procuring Entity.

3.2 If possession of a portion is not given by the above date, the Procuring Entity
will be deemed to have delayed the start of the relevant activities. The resulting
adjustments in contract time to address such delay may be addressed through
contract extension provided under Annex “E” of the 2016 revised IRR of RA
No. 9184.

The Contractor’s Obligations

The Contractor shall employ the key personnel named in the Schedule of Key Personnel
indicating their designation, in accordance with ITB Clause 10.3 and specified in the
BDS, to carry out the supervision of the Works.

The Procuring Entity will approve any proposed replacement of key personnel only if

their relevant qualifications and abilities are equal to or better than those of the
personnel listed in the Schedule.
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Performance Security

5.1.  Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity but in no case later than the signing of the contract by both
parties, the successful Bidder shall furnish the performance security in any of
the forms prescribed in Section 39 of the 2016 revised IRR.

5.2. The Contractor, by entering into the Contract with the Procuring Entity,
acknowledges the right of the Procuring Entity to institute action pursuant to
RA No. 3688 against any subcontractor be they an individual, firm, partnership,
corporation, or association supplying the Contractor with labor, materials and/or
equipment for the performance of this Contract.

Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports
referred to in the SCC supplemented by any information obtained by the Contractor.

Warranty

7.1.  In case the Contractor fails to undertake the repair works under Section 62.2.2
of the 2016 revised IRR, the Procuring Entity shall forfeit its performance
security, subject its property(ies) to attachment or garnishment proceedings, and
perpetually disqualify it from participating in any public bidding. All payables
of the GOP in his favor shall be offset to recover the costs.

7.2.  The warranty against Structural Defects/Failures, except that occasioned-on
force majeure, shall cover the period from the date of issuance of the Certificate
of Final Acceptance by the Procuring Entity. Specific duration of the warranty
is found in the SCC.

Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability
under this Contract shall be as provided by the laws of the Republic of the Philippines.

If the Contractor is a joint venture, all partners to the joint venture shall be jointly and
severally liable to the Procuring Entity.

Termination for Other Causes

Contract termination shall be initiated in case it is determined prima facie by the
Procuring Entity that the Contractor has engaged, before, or during the implementation
of the contract, in unlawful deeds and behaviors relative to contract acquisition and
implementation, such as, but not limited to corrupt, fraudulent, collusive, coercive, and
obstructive practices as stated in ITB Clause 4.
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10.

11.

12.

13.

14.

15.

Dayworks

Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised IRR of
RA No. 9184, and if applicable as indicated in the SCC, the Dayworks rates in the
Contractor’s Bid shall be used for small additional amounts of work only when the
Procuring Entity’s Representative has given written instructions in advance for
additional work to be paid for in that way.

Program of Work

11.1. The Contractor shall submit to the Procuring Entity’s Representative for
approval the said Program of Work showing the general methods, arrangements,
order, and timing for all the activities in the Works. The submissions of the
Program of Work are indicated in the SCC.

11.2. The Contractor shall submit to the Procuring Entity’s Representative for
approval an updated Program of Work at intervals no longer than the period
stated in the SCC. If the Contractor does not submit an updated Program of
Work within this period, the Procuring Entity’s Representative may withhold
the amount stated in the SCC from the next payment certificate and continue to
withhold this amount until the next payment after the date on which the overdue
Program of Work has been submitted.

Instructions, Inspections and Audits

The Contractor shall permit the GOP or the Procuring Entity to inspect the Contractor’s
accounts and records relating to the performance of the Contractor and to have them
audited by auditors of the GOP or the Procuring Entity, as may be required.

Advance Payment

The Procuring Entity shall, upon a written request of the Contractor which shall be
submitted as a Contract document, make an advance payment to the Contractor in an
amount not exceeding fifteen percent (15%) of the total contract price, to be made in
lump sum, or at the most two installments according to a schedule specified in the SCC,
subject to the requirements in Annex “E” of the 2016 revised IRR of RA No. 9184.

Progress Payments

The Contractor may submit a request for payment for Work accomplished. Such
requests for payment shall be verified and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC, materials
and equipment delivered on the site but not completely put in place shall not be included
for payment.

Operating and Maintenance Manuals

15.1. If required, the Contractor will provide “as built” Drawings and/or operating
and maintenance manuals as specified in the SCC.
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15.2. If the Contractor does not provide the Drawings and/or manuals by the dates
stated above, or they do not receive the Procuring Entity’s Representative’s
approval, the Procuring Entity’s Representative may withhold the amount stated
in the SCC from payments due to the Contractor.
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Section V. Special Conditions of Contract

Notes on the Special Conditions of Contract

Similar to the BDS, the clauses in this Section are intended to assist the Procuring Entity in
providing contract-specific information in relation to corresponding clauses in the GCC
found in Section IV.

The Special Conditions of Contract (SCC) complement the GCC, specifying contractual
requirements linked to the special circumstances of the Procuring Entity, the Procuring
Entity’s country, the sector, and the Works procured. In preparing this Section, the following
aspects should be checked:

a. Information that complements provisions of the GCC must be incorporated.

b. Amendments and/or supplements to provisions of the GCC as necessitated by the
circumstances of the specific purchase, must also be incorporated.

However, no special condition which defeats or negates the general intent and purpose of
the provisions of the GCC should be incorporated herein.
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Special Conditions of Contract

GCC Clause
2 The Intended Completion Date is One Hundred Four (104) calendar days
4.1 No further instruction
6 No further instruction
7.2 Five (5) years.
10 Dayworks are applicable at the rate shown in the Contractor’s original
Bid.
111 The Contractor shall submit the Program of Work to the Procuring
Entity’s Representative within [insert number] days of delivery of the
Notice of Award.
11.2 The amount to be withheld for late submission of an updated Program of
Work is [insert amount].
13 The amount of the advance payment is 15% of the total contract price
and schedule of payment
14 [If allowed by the Procuring Entity, state:] Materials and equipment
delivered on the site but not completely put in place shall be included for
payment.
15.1 The date by which operating and maintenance manuals are required is
[date].
The date by which “as built” drawings are required is [date].
15.2 The amount to be withheld for failing to produce “as built” drawings

and/or operating and maintenance manuals by the date required is
[amount in local currency].
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Section VI. Specifications

Notes on Specifications

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically
and competitively to the requirements of the Procuring Entity without qualifying or
conditioning their Bids. In the context of international competitive bidding, the
specifications must be drafted to permit the widest possible competition and, at the same
time, present a clear statement of the required standards of workmanship, materials, and
performance of the goods and services to be procured. Only if this is done will the objectives
of economy, efficiency, and fairness in procurement be realized, responsiveness of Bids be
ensured, and the subsequent task of bid evaluation facilitated. The specifications should
require that all goods and materials to be incorporated in the Works be new, unused, of the
most recent or current models, and incorporate all recent improvements in design and
materials unless provided otherwise in the Contract.

Samples of specifications from previous similar projects are useful in this respect. The use
of metric units is mandatory. Most specifications are normally written specially by the
Procuring Entity or its representative to suit the Works at hand. There is no standard set of
Specifications for universal application in all sectors in all regions, but there are established
principles and practices, which are reflected in these PBDs.

There are considerable advantages in standardizing General Specifications for repetitive
Works in recognized public sectors, such as highways, ports, railways, urban housing,
irrigation, and water supply, in the same country or region where similar conditions prevail.
The General Specifications should cover all classes of workmanship, materials, and
equipment commonly involved in construction, although not necessarily to be used in a
particular Works Contract. Deletions or addenda should then adapt the General
Specifications to the particular Works.

Care must be taken in drafting specifications to ensure that they are not restrictive. In the
specification of standards for goods, materials, and workmanship, recognized international
standards should be used as much as possible. Where other particular standards are used,
whether national standards or other standards, the specifications should state that goods,
materials, and workmanship that meet other authoritative standards, and which ensure
substantially equal or higher quality than the standards mentioned, will also be acceptable.
The following clause may be inserted in the SCC.

Sample Clause: Equivalency of Standards and Codes

Wherever reference is made in the Contract to specific standards and codes to be met by the
goods and materials to be furnished, and work performed or tested, the provisions of the
latest current edition or revision of the relevant standards and codes in effect shall apply,
unless otherwise expressly stated in the Contract. Where such standards and codes are
national, or relate to a particular country or region, other authoritative standards that ensure
a substantially equal or higher quality than the standards and codes specified will be accepted
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subject to the Procuring Entity’s Representative’s prior review and written consent.
Differences between the standards specified and the proposed alternative standards shall be
fully described in writing by the Contractor and submitted to the Procuring Entity’s
Representative at least twenty-eight (28) days prior to the date when the Contractor desires
the Procuring Entity’s Representative’s consent. In the event the Procuring Entity’s
Representative determines that such proposed deviations do not ensure substantially equal
or higher quality, the Contractor shall comply with the standards specified in the documents.

These notes are intended only as information for the Procuring Entity or the person drafting
the Bidding Documents. They should not be included in the final Bidding Documents.
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ITEM Il - CLEARING AND GRUBBING

100.1 Description

This item shall consist of clearing, grubbing, removing and disposing all vegetation and
debris as designated in the Contract, except those objects that are designated to remain in
place or are to be removed in consonance with other provisions of this Specification. The
work shall also include the preservation from injury or defacement of all objects designated
to remain.

100.2 Construction Requirements

100.2.1  General

The LGU Project Engineer will establish the limits of work and designate all trees, shrubs,
plants and other things to remain. The Contractor shall preserve all objects designated to
remain. Paint required for cut or scarred surface of trees or shrubs selected for retention
shall be an approved asphaltum base paint prepared especially for tree surgery.

Clearing shall extend one (1) meter beyond the toe of the fill slopes or beyond rounding of
cut slopes as the case maybe for the entire length of the project unless otherwise shown on
the plans or as directed by the LGU Project Engineer and provided it is within the right of
way limits of the project, with the exception of trees under the jurisdiction of the Forest
Management Bureau (FMB).

100.2.2  Clearing and Grubbing

All surface objects and all trees, stumps, roots and other protruding obstructions, not
designated to remain, shall be cleared and/or grubbed, including mowing as required,
except as provided below:

(1) Removal of undisturbed stumps and roots and nonperishable solid objects with a
minimum depth of one (1) meter below sub-grade or slope of embankment will
not be required.
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(2) In areas outside of the grading limits of cut and embankment areas, stumps and
nonperishable solid objects shall be cut off not more than 150 mm (6 inches)
above the ground line or low water level.

(3) Inareas to be rounded at the top of cut slopes, stumps shall be cut off flush with
or below the surface of the final slope line.

(4) Grubbing of pits, channel changes and ditches will be required only to the depth
necessitated by the proposed excavation within such areas.

(5) Inareas covered by cogon/talahib, wild grass and other vegetations, top soil shall
be cut to a maximum depth of 150 mm below the original ground surface or as
designated by the LGU Project Engineer, and disposed outside the clearing and
grubbing limits as indicated in the typical roadway section.

Except in areas to be excavated, stump holes and other holes from which obstructions
are removed shall be backfilled with suitable material and compacted to the required density.

If perishable material is burned, it shall be burned under the constant care of component
watchmen at such times and in such a manner that the surrounding vegetation, other adjacent
property, or anything designated to remain on the right of way will not be jeopardized. If
permitted, burning shall be done in accordance with applicable laws, ordinances, and
regulation.

The Contractor shall use high intensity burning procedures, (i.e., incinerators, high
stacking or pit and ditch burning with forced air supplements) that produce intense burning
with little or no visible smoke emission during the burning process. At the conclusion of each
burning session, the fire shall be completely extinguished so that no smoldering debris remains.

In the event that the Contractor is directed by the LGU Project Engineer not to start
burning operations or to suspend such operations because of hazardous weather conditions,
material to be burned which interferes with subsequent construction operations shall be moved
by the Contractor to temporary locations clear of construction operations and later, if directed
by the LGU Project Engineer, shall be placed on a designated spot and burned.

Materials and debris which cannot be burned and perishable materials may be disposed
off by methods and at locations approved by the LGU Project Engineer, on or off the project.
If disposal is by burying, the debris shall be placed in layers with the material so disturbed to
avoid nesting. Each layer shall be covered or mixed with earth material by the land-fill method
to fill all voids. The top layer of material buried shall be covered with at least 300 mm (12
inches) of earth or other approved material and shall be graded, shaped and compacted to
present a pleasing appearance. If the disposal location is off the project, the Contractor shall
make all necessary arrangements with property owners in writing for obtaining suitable
disposal locations which are outside the limits of view from the project. The cost involved
shall be included in the unit bid price. A copy of such agreement shall be furnished to the
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LGU Project Engineer. The disposal areas shall be seeded, fertilized and mulched at the
Contractor’s expense.

Woody material may be disposed off by chipping. The wood chips may be used for
mulch, slope erosion control or may be uniformly spread over selected areas as directed by the
LGU Project Engineer. Wood chips used as mulch for slope erosion control shall have a
maximum thickness of 12 mm (1/2 inch) and faces not exceeding 3900 mm? (6 square inches)
on any individual surface area. Wood chips not designated for use under other sections shall
be spread over the designated areas in layers not to exceed 75 mm (3 inches) loose thickness.
Diseased trees shall be buried or disposed off as directed by the LGU Project Engineer.

All merchantable timber in the clearing area which has not been removed from the right
of way prior to the beginning of construction shall become the property of the Contractor,
unless otherwise provided.

Low hanging branches and unsound or unsightly branches on trees or shrubs designated
to remain shall be trimmed as directed. Branches of trees extending over the roadbed shall be
trimmed to give a clear height of 6 m (20 feet) above the roadbed surface. All trimming shall
be done by skilled workmen and in accordance with good tree surgery practices.

Timber cut inside the area staked for clearing shall be felled within the area to be
cleared.

100.5 Basis of Payment

The accepted quantities, measured as prescribed in Section 100.3, shall be paid for at the
Contract unit price for each of the Pay Items listed below that is included in the Bill of
Quantities, which price and payment shall be full compensation for furnishing all labor,
equipment, tools and incidentals necessary to complete the work prescribed in this Item.

Payment will be made under:

Pay Item Description Unit of
Number Measurement
100 (1) Clearing and Grubbing Square Meter
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ITEM 11l - STRUCTURE EXCAVATION

103.1 Description

This Item shall consist of the necessary excavation for foundation of bridges, culverts,
underdrains, and other structures not otherwise provided for in the Specifications. Except
as otherwise provided for pipe culverts, the backfilling of completed structures and the
disposal of all excavated surplus materials, shall be in accordance with these Specifications
and in reasonably close conformity with the Plans or as established by the LGU Project
Engineer.

This Item shall include necessary diverting of live streams, bailing, pumping, draining,
sheeting, bracing, and the necessary construction of cribs and cofferdams, and furnishing
the materials therefore, and the subsequent removal of cribs and cofferdams and the placing
of all necessary backfill.

It shall also include the furnishing and placing of approved foundation fill material to
replace unsuitable material encountered below the foundation elevation of structures.

No allowance will be made for classification of different types of material encountered.

103.2 Construction Requirements

103.2.1 Clearing and Grubbing

Prior to starting excavation operations in any area, all necessary clearing and grubbing in
that area shall have been performed in accordance with Item 100, Clearing and Grubbing.

103.2.2 Excavation

(1) General, all structures. The Contractor shall notify the LGU Project Engineer
sufficiently in advance of the beginning of any excavation so that cross-sectional
elevations and measurements may be taken on the undisturbed ground. The
natural ground adjacent to the structure shall not be disturbed without permission
of the LGU Project Engineer.
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103.4.1

Trenches or foundation pits for structures or structure footings shall be
excavated to the lines and grades or elevations shown on the Plans or as staked by
the LGU Project Engineer. They shall be of sufficient size to permit the placing
of structures or structure footings of the full width and length shown. The
elevations of the bottoms of footings, as shown on the Plans, shall be considered
as approximate only and the LGU Project Engineer may order, in writing, such
changes in dimensions or elevations of footings as may be deemed necessary, to
secure a satisfactory foundation.

Structure Excavation

The volume of excavation to be paid for will be the number of cubic metres measured in
original position of material acceptably excavated in conformity with the Plans or as
directed by the LGU Project Engineer, but in no case, except as noted, will any of the
following volumes be included in the measurement for payment:

1)

(2)
(3)
(4)

(5)
(6)
(")

(8)

The volume outside of vertical planes 450 mm (18 inches) outside of and parallel
to the neat lines of footings and the inside walls of pipe and pipe-arch culverts at
their widest horizontal dimensions.

The volume of excavation for culvert and sections outside the vertical plane for
culverts stipulated in (1) above.

The volume outside of neat lines of underdrains as shown on the Plans, and
outside the limits of foundation fill as ordered by the LGU Project Engineer.

The volume included within the staked limits of the roadway excavation,
contiguous channel changes, ditches, etc., for which payment is otherwise
provided in the Specification.

Volume of water or other liquid resulting from construction operations and which
can be pumped or drained away.

The volume of any excavation performed prior to the taking of elevations and
measurements of the undisturbed ground.

the volume of any material rehandled, except that where the Plans indicate or the
LGU Project Engineer directs the excavation after embankment has been placed
and except that when installation of pipe culverts by the imperfect trench method
specified in Item 500 is required, the volume of material re-excavated as directed
will be included.

The volume of excavation for footings ordered at a depth more than 1.5 m (60
inches) below the lowest elevation for such footings shown on the original
Contract Plans, unless the Bill of Quantities contains a pay item for excavation
ordered below the elevations shown on the Plans for individual footings.
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ITEM 404 - REINFORCING STEEL

404.1 Description

This Item shall consist of furnishing, bending, fabricating and placing of steel
reinforcement of the type, size, shape and grade required in accordance with this Specification
and in conformity with the requirements shown on the Plans or as directed by the LGU Project
Engineer.

404.2 Material Requirements

Reinforcing steel shall conform to the requirements of Reinforcing Steel ASTM A615.
Prior to the ordering of materials by the Contractor, he shall furnish the LGU Project Engineer
for approval the order list including the bending diagrams. This however does not relieve the
Contractor of any responsibility as to the correctness of the list of the materials and the
diagrams. Upon arrival of the materials at the subproject site, the LGU Project Engineer shall
recommend the material sample to be tested. No materials shall be cut, bend and fastened unless
satisfactory test results of the materials have been obtained.

404.3 Construction Requirements

404.3.1  Order Lists

Before materials are ordered, all order lists and bending diagrams shall be furnished by the
Contractor, for approval of the LGU Project Engineer. The approval of order lists and
bending diagrams by the LGU Project Engineer shall in no way relieve the Contractor of
responsibility for the correctness of such lists and diagrams. Any expense incident to the
revisions of materials furnished in accordance with such lists and diagrams to make them

comply with the Plans shall be borne by the Contractor.
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404.3.2  Protection of Material

Steel reinforcement shall be stored above the surface of the ground upon platforms,
skids, or other supports and shall be protected as far as practicable from mechanical injury and
surface deterioration caused by exposure to conditions producing rust. When placed in the
work, reinforcement shall be free from dirt, detrimental rust, loose scale, paint, grease, oil, or
other foreign materials. Reinforcement shall be free from injurious defects such as cracks and
laminations. Rust, surface seams, surface irregularities or mill scale will not be cause for
rejection, provided the minimum dimensions, cross sectional area and tensile properties of a
hand wire brushed specimen meets the physical requirements for the size and grade of steel
specified.

404.3.3 Bending
All reinforcing bars requiring bending shall be cold-bent to the shapes shown on the

Plans or required by the LGU Project Engineer. Bars shall be bent around a circular pin having
the following diameters (D) in relation to the diameter of the bar (d):

Nominal diameter, d, mm Pin diameter (D)
10 to 20 6d
251028 8d
32 and greater 10d

Bends and hooks in stirrups or ties may be bent to the diameter of the principal bar
enclosed therein.

404.3.4 Placing and Fastening

All steel reinforcement shall be accurately placed in the position shown on the Plans or
required by the LGU Project Engineer and firmly held there during the placing and setting of
the concrete. Bars shall be tied at all intersections except where spacing is less than 300mm in
each directions, in which case, alternate intersections shall be tied. Ties shall be fastened on
the inside.

Distance from the forms shall be maintained by means of stays, blocks, ties, hangers,
or other approved supports, so that it does not vary from the position indicated on the Plans by
more than 6mm. Blocks for holding reinforcement from contact with the forms shall be precast
mortar blocks of approved shapes and dimensions. Layers of bars shall be separated by precast
mortar blocks or by other equally suitable devices. The use of pebbles, pieces of broken stone
or brick, metal pipe and wooden blocks shall not be permitted. Unless otherwise shown on the
Plans or required by the LGU Project Engineer, the minimum distance between bars shall be
40mm. Reinforcement in any member shall be placed and then inspected and approved by the
LGU Project Engineer before the placing of concrete begins. Concrete placed in violation of
this provision may be rejected and removal may be required. If fabric reinforcement is shipped
in rolls, it shall be straightened before being placed. Bundled bars shall be tied together at not
more than 1.8m intervals.
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404.3.5 Splicing

All reinforcement shall be furnished in the full lengths indicated on the Plans. Splicing
of bars, except where shown on the Plans, will not be permitted without the written approval
of the LGU Project Engineer. Splices shall be staggered as far as possible and with a minimum
separation of not less than 40 bar diameters. Not more than one-third of the bars may be spliced
in the same cross-section, except where shown on the Plans.

Unless otherwise shown on the Plans, bars shall be lapped a minimum distance of:

Splice Type Grade 40 Grade 60 But not less
min. lap min. lap than

Tension 24 bar dia 36 bar dia 300 mm

Compression 20 bar dia 24 bar dia 300 mm

In lapped splices, the bars shall be placed in contact and wired together. Lapped splices
will not be permitted at locations where the concrete section is insufficient to provide minimum
clear distance of one and one-third the maximum size of coarse aggregate between the splice
and the nearest adjacent bar. Welding of reinforcing steel shall be done only if detailed on the
Plans or if authorized by the LGU Project Engineer in writing. Spiral reinforcement shall be
spliced by lapping at least one and a half turns or by butt welding unless otherwise shown on
the Plans.

404.3.6 Lapping of Bar Mat
Sheets of mesh or bar mat reinforcement shall overlap each other sufficiently to

maintain a uniform strength and shall be securely fastened at the ends and edges. The overlap
shall not be less than one mesh in width.

404.4 Environmental Measures

All steel workers shall be provided with the required working gloves to protect them
from injuries during cutting, bending and fastening of steel reinforcements.

Welders shall be provided with the required welders protective goggles so as not to
impair their sight vision.

All waste materials such as cut steel bars, ropes, and tie wires shall be properly disposed
in an area directed by the LGU Project Engineer.

404.5 Method of Measurement

The quantity of reinforcing steel to be paid for will be the final quantity placed and
accepted in the completed structure.
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No allowance will be made for tie-wires, separators, wire chairs and other material used
in fastening the reinforcing steel in place. If bars are substituted upon the Contractor’s request
and approved by the LGU Project Engineer and as a result thereof more steel is used than
specified, only the mass specified shall be measured for payment.

No measurement or payment will be made for splices added by the Contractor unless
directed or approved by the LGU Project Engineer.

When there is no item for reinforcing steel in the Bill of Quantities, costs will be
considered as incidental to the other items in the Bill of Quantities.
404.6 Basis of Payment

The accepted quantity, measured as prescribed in Section 404.5, shall be paid for at the
contract unit price for Reinforcing Steel which price and payment shall be full compensation
for furnishing and placing all materials, including all labor, equipment, tools and incidentals

necessary to complete the work prescribed in this Item.

Payment will be made under:

Pay Item Number Description Unit of Measurement
404 Reinforcing Steel Kilogram

ITEM IV - STRUCTURAL CONCRETE

405.1 Description

405.1.1  Scope

This Item shall consist of furnishing, bending, placing and finishing concrete in all
structures except pavements in accordance with this Specification and conforming to the
lines, grades, and dimensions shown on the Plans. Concrete shall consist of a mixture of
Portland Cement, fine aggregate, coarse aggregate, admixture when specified, and water
mixed in the proportions specified or approved by the LGU Project Engineer.

405.1.2 Classes and Uses of Concrete

Five classes of concrete are provided for in this Item, namely: A, B, C, P and Seal. Each
class shall be used in that part of the structure as called for on the Plans.
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The classes of concrete will generally be used as follows:

Class A — All superstructures and heavily reinforced substructures. The important parts of
the structure included are slabs, beams, girders, columns, arch ribs, box culverts, reinforced
abutments, retaining walls, and reinforced footings.

Class B — Footings, pedestals, massive pier shafts, pipe bedding, and gravity walls,
unreinforced or with only a small amount of reinforcement.

Class C — Thin reinforced sections, railings, precast R.C. piles and cribbing and for filler in
steel grid floors.

Class P — Prestressed concrete structures and members.

Seal — Concrete deposited in water.

405.2 Material Requirements

405.2.1 Portland Cement

It shall conform to all the requirements of Subsection 311.2.1.

405.2.2 Fine Aggregate

It shall conform to all the requirements of Subsection 311.2.2.
405.2.3 Coarse Aggregate

It shall conform all the requirements of Subsection 311.2.3 except that gradation shall
conform to Table 405.1.

Table 405.1 — Grading Requirements for Coarse Aggregate

Sieve Designation Mass Percent Passing
Standard Alternate Class Class Class Class Class
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mm us A B C P Seal

Standard

63 2-1/2” 100

50 27 100 95-100
37.5 1-1/2” 95-100 - 100
25 1” - 35-70 100 95-100
19.0 /4 35-70 - 100 95100 -
12.5 V” - 10-30 90 -100 - 25-60
9.5 3/8” 10-30 - 40 -70 20-55 -
4.75 No.4 0-5 0-5 0-15* 0-10* 0-10*

* The measured cement content shall be within plus (+) or minus (-) 2 mass percent of the
design cement content.

405.2.4 Water

It shall conform to the requirements of Subsection 311.2.4

405.2.5 Reinforcing Steel

Reinforcing steel shall conform to the requirements of Reinforcing Steel ASTM A615.
Prior to the ordering of materials by the Contractor, he shall furnish the LGU Project Engineer
for approval the order list including the bending diagrams. This however does not relieve the
Contractor of any responsibility as to the correctness of the list of the materials and the
diagrams. Upon arrival of the materials at the subproject site, the LGU Project Engineer shall
recommend the material sample to be tested. No materials shall be cut, bend and fastened unless
satisfactory test results of the materials have been obtained.

405.2.6 Admixtures

Admixtures shall conform to the requirements of Subsection 311.2.7
405.2.7 Curing Materials

Curing materials shall conform to the requirements of Subsection 311.2.8.
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405.2.8 Expansion Joint Materials

Expansion joint materials shall be:

1. Preformed Sponge Rubber and Cork, conforming to AASHTO M 153.

2. Hot-Poured Elastic Type, conforming to AASHTO M 173.
3. Preformed Fillers, conforming to AASHTO M 213.

405.2.9 Elastomeric Compression Joint Seals

These shall conform to AASHTO M 220.

405.2.10 Elastomeric Bearing Pads

These shall conform to AASHTO M 251 or Item 412 — Elastomeric Bearing Pads.

405.2.11 Storage of Cement and Aggregates

Storage of cement and aggregates shall conform to all the requirements of Subsection

311.2.10.

405.3  Sampling and Testing of Structural Concrete

As work progresses, at least one (1) sample consisting of three (3) concrete cylinder
test specimens, 150 x 300mm (6 x 12 inches), shall be taken from each seventy five (75) cubic

meters of each class of concrete or fraction thereof placed each day.

Compliance with the requirements of this Section shall be determined in accordance

with the following standard methods of AASHTO:

Sampling of fresh concrete

Weight per cubic metre and air content (gravi-Metric) of
concrete

Sieve analysis of fine and coarse aggregates
Slump of Portland Cement Concrete
Specific gravity and absorption of fine aggregate

Tests for strength shall be made in accordance with the following:
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Making and curing concrete compressive and flexural tests T23
specimens in the field

Compressive strength of molded concrete Cylinders T 22

405.4  Production Requirements
405.4.1 Proportioning and Strength of Structural Concrete

The concrete materials shall be proportioned in accordance with the requirements for
each class of concrete as specified in Table 405.2, using the absolute volume method as
outlined in the American Concrete Institute (ACI) Standard 211.1. “Recommended Practice
for Selecting Proportions for Normal and Heavyweight Concrete”. Other methods of
proportioning may be employed in the mix design with prior approval of the LGU Project
Engineer. The mix shall either be designed or approved by the LGU Project Engineer. A
change in the source of materials during the progress of work may necessitate a new mix
design.

The strength requirements for each class of concrete shall be as specified in Table 405.2.

Table 405.2 - Composition and Strength of Concrete for Use in Structures

Minimum Maximum Consistenc Designated Min. Compressive
Class Cement Water/ y Size of Coarse Strength of
Oof Content Cement Range in Aggregate 150x300mm
Concret Per m3 Ratio Slump Concrete Cylinder
e kg Square Spechn;;elg at 28
(bag™)  kglkg Opening MM (o
mm (inch) Std. mm m* (psi)
A 360 0.53 50 -100 37.5-4.75 20.7
(9 bags) 2- 4 (1-1/2” — No. (3000)
4)
B 320 0.58 50 - 100 16.5
(8 bags) 2-4) 50-4.75 (2400)
(2” — No. 4)
C 380 0.55 50-100 20.7
(9.5 bags) 2-4) 125-4.75 (3000)
(1/2” = No. 4)
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P 440 0.49 100 max. 19.0-4.75 37.7

(11 bags) (4 max.) (3/4” — No. 4) (5000)
Seal 380 0.58 100 - 200 25-4.75 20.7
(9.5 bags) (4-8) (1”—No. 4) (3000)

* The measured cement content shall be within plus or minus 2 mass percent of the
design cement content.

** Based on 40 kg/bag

405.4.2  Consistency

Concrete shall have a consistency such that it will be workable in the required position. It
shall be of such a consistency that it will flow around reinforcing steel but individual
particles of the coarse aggregate when isolated shall show a coating of mortar containing
its proportionate amount of sand. The consistency of concrete shall be gauged by the ability
of the equipment to properly place it and not by the difficulty in mixing and transporting.
The quantity of mixing water shall be determined by the LGU Project Engineer and shall
not be varied without his consent. Concrete as dry as it is practical to place with the

equipment specified shall be used.

405.4.3 Batching

Measuring and batching of materials shall be done at a batching plant.
1. Portland Cement

Either sacked or bulk cement may be used. No fraction of a sack of cement
shall be used in a batch of concrete unless the cement is weighed. All bulk cement
shall be weighed on an approved weighing device. The bulk cement weighing
hopper shall be properly sealed and vented to preclude dusting operation. The
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discharge chute shall not be suspended from the weighing hopper and shall be so
arranged that cement will neither be lodged in it nor leak from it.

Accuracy of batching shall be within plus (+) or minus (-) 1 mass percent.

. Water

Water may be measured either by volume or by weight. The accuracy of
measuring the water shall be within a range of error of not more than 1 percent.

. Aggregates

Stockpiling of aggregates shall be in accordance with Subsection 311.2.10. All
aggregates whether produced or handled by hydraulic methods or washed, shall be
stockpiled or binned for draining for at least 12 hours prior to batching. Rail
shipment requiring more than12 hours will be accepted as adequate binning only if
the car bodies permit free drainage. If the aggregates contain high or non-uniform
moisture content, storage or stockpile period in excess of 12 hours may be required
by the LGU Project Engineer.

Batching shall be conducted as to result in a 2 mass percent maximum tolerance
for the required materials.

Bins and Scales

The batching plant shall include separate bins for bulk cement, fine aggregate
and for each size of coarse aggregate, a weighing hopper, and scales capable of
determining accurately the mass of each component of the batch.

Scales shall be accurate to one-half (0.5) percent throughout the range used.
Batching

When batches are hauled to the mixer, bulk cement shall be transported either
in waterproof compartments or between the fine and coarse aggregate. When
cement is placed in contact with moist aggregates, batches will be rejected unless
mixed within 1-1/2 hours of such contact. Sacked cement may be transported on
top of the aggregates.

Batches shall be delivered to the mixer separate and intact. Each batch shall be
dumped cleanly into the mixer without loss, and, when more than one batch is
carried on the truck, without spilling of material from one batch compartment into
another.

. Admixtures

The Contractor shall follow an approved procedure for adding the specified
amount of admixture to each batch and will be responsible for its uniform operation
during the progress of the work. He shall provide separate scales for the admixtures
which are to be proportioned by weight, and accurate measures for those to be
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proportioned by volume. Admixtures shall be measured into the mixer with an
accuracy of plus or minus three (3) percent.

The use of Calcium Chloride as an admixture will not be permitted.

405.4.4  Mixing and Delivery

Concrete may be mixed at the site of construction, at a central point or by a combination
of central point and truck mixing or by a combination of central point mixing and truck
agitating. Mixing and delivery of concrete shall be in accordance with the appropriate
requirements of AASHTO M 157 except as modified in the following paragraphs of this
section, for truck mixing or a combination of central point and truck mixing or truck agitating.
Delivery of concrete shall be regulated so that placing is at a continuous rate unless delayed by
the placing operations. The intervals between delivery of batches shall not be so great as to
allow the concrete inplace to harden partially, and in no case shall such an interval exceed 30
minutes.

In exceptional cases and when volumetric measurements are authorized, for small
project requiring less than 75 cu.m. per day of pouring, the weight proportions shall be
converted to equivalent volumetric proportions. In such cases, suitable allowance shall be
made for variations in the moisture condition of the aggregates, including the bulking effect in
the fine aggregate. Batching and mixing shall be in accordance with ASTM C 685, Section 6
through 9.

Concrete mixing, by chute is allowed provided that a weighing scales for determining
the batch weight will be used.

For batch mixing at the site of construction or at a central point, a batch mixer of an
approved type shall be used. Mixer having a rated capacity of less than a one-bag batch shall
not be used. The volume of concrete mixed per batch shall not exceed the mixer’s nominal
capacity as shown on the manufacturer’s standard rating plate on the mixer except that an
overload up to 10 percent above the mixer’s nominal capacity may be permitted, provided
concrete test data for strength, segregation, and uniform consistency are satisfactory and
provided no spillage of concrete takes place. The batch shall be so charge into the drum that a
portion of the water shall enter in advance of the cement and aggregates. The flow of water
shall be uniform and all water shall be in the drum by the end of the first 15 seconds of the
mixing period. Mixing time shall be measured from the time all materials, except water, are in
the drum. Mixing time shall not be less than 60 seconds for mixers having a capacity of 1.5m?
or less. For mixers having a capacity greater than 1.5m?, the mixing time shall not be less than
90 seconds. If timing starts, the instant the skip reaches its maximum raised position, 4 seconds
shall be added to the specified mixing time. Mixing time ends when the discharge chute opens.

The mixer shall be operated at the drum speed as shown on the manufacturer’s name
plate on the mixer. Any concrete mixed less than the specified time shall be discarded and
disposed off by the Contractor at his own expenses.

The timing device on stationary mixers shall be equipped with a bell or other suitable
warning device adjusted to give a clearly audible signal each time the lock is released. In case
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of failure of the timing device, the Contractor will be permitted to continue operations while it
IS being repaired, provided he furnishes an approved timepiece equipped with minute and
second hands. If the timing device is not placed in good working order within 24 hours, further
use of the mixer will be prohibited until repairs are made.

Retempering concrete will not be permitted. Admixtures for increasing the workability,
for retarding the set, or for accelerating the set or improving the pumping characteristics of the
concrete will be permitted only when specifically provided for in the Contract, or authorized
in writing by the LGU Project Engineer.

1. Mixing Concrete: General

Concrete shall be thoroughly mixed in a mixer of an approved size and type that
will insure a uniform distribution of the materials throughout the mass.

All concrete shall be mixed in mechanically operated mixers. Mixing plant and
equipment for transporting and placing concrete shall be arranged with an ample
auxiliary installation to provide a minimum supply of concrete in case of breakdown
of machinery or in case the normal supply of concrete is disrupted. The auxiliary
supply of concrete shall be sufficient to complete the casting of a section up to a
construction joint that will meet the approval of the LGU Project Engineer.

Equipment having components made of aluminum or magnesium alloys, which
would have contact with plastic concrete during mixing, transporting or pumping
of Portland Cement concrete, shall not be used.

Concrete mixers shall be equipped with adequate water storage and a device of
accurately measuring and automatically controlling the amount of water used.

Materials shall be measured by weighing. The apparatus provided for weighing
the aggregates and cement shall be suitably designed and constructed for this
purpose. The accuracy of all weighing devices except that for water shall be such
that successive quantities can be measured to within one percent of the desired
amounts. The water measuring device shall be accurate to plus or minus 0.5 mass
percent. All measuring devices shall be subject to the approval of the LGU Project
Engineer. Scales and measuring devices shall be tested at the expense of the
Contractor as frequently as the LGU Project Engineer may deem necessary to insure
their accuracy.

Weighing equipment shall be insulated against vibration or movement of other
operating equipment in the plant. When the entire plant is running, the scale reading
at cut-off shall not vary from the weight designated by the LGU Project Engineer
more than one mass percent for cement, 1-1/2 mass percent for any size of
aggregate, or one (1) mass percent for the total aggregate in any batch.

2. Mixing Concrete at Site

Concrete mixers may be of the revolving drum or the revolving blade type and
the mixing drum or blades shall be operated uniformly at the mixing speed
recommended by the manufacturer. The pick-up and throw-over blades of mixers
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shall be restored or replaced when any part or section is worn 20mm or more below
the original height of the manufacturer’s design. Mixers and agitators which have
an accumulation of hard concrete or mortar shall not be used.

When bulk cement is used and volume of the batch is 0.5m? or more, the scale
and weigh hopper for Portland Cement shall be separate and distinct from the
aggregate hopper or hoppers. The discharge mechanism of the bulk cement weigh
hopper shall be interlocked against opening before the full amount of cement is in
the hopper. The discharging mechanism shall also be interlocked against opening
when the amount of cement in the hopper is underweight by more than one (1) mass
percent or overweight by more than 3 mass percent of the amount specified.

When the aggregate contains more water than the quantity necessary to produce
a saturated surface dry condition, representative samples shall be taken and the
moisture content determined for each kind of aggregate.

The batch shall be so charged into the mixer that some water will enter in
advance of cement and aggregate. All water shall be in the drum by the end of the
first quarter of the specified mixing time.

Cement shall be batched and charged into the mixer so that it will not result in
loss of cement due to the effect of wind, or in accumulation of cement on surface
of conveyors or hoppers, or in other conditions which reduce or vary the required
quantity of cement in the concrete mixture.

The entire content of a batch mixer shall be removed from the drum before
materials for a succeeding batch are placed therein. The materials composing a
batch except water shall be deposited simultaneously into the mixer.

All concrete shall be mixed for a period of not less than 1-1/2 minutes after all
materials, including water, are in the mixer. During the period of mixing, the mixer
shall operate at the speed for which it has been designed.

Mixers shall be operated with an automatic timing device that can be locked by
the LGU Project Engineer. The time device and discharge mechanics shall be so
interlocked that during normal operation no part of the batch will be charged until
the specified mixing time has elapsed.

The first batch of concrete materials placed in the mixer shall contain a
sufficient excess of cement, sand, and water to coat inside of the drum without
reducing the required mortar content of the mix. When mixing is to cease for a
period of one hour or more, the mixer shall be thoroughly cleaned.
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405.5 Environmental Measures

Workers loading cement to the truck and unloading to the temporary bodega, and from
the bodega to batching plant and during concrete work operation, shall be provided with
protective gears so as to avoid inhaling cement dust particles that could affect their health.

Workers in the construction site shall be provided with working gloves, mask, boots and
clothing to prevent workers from being contaminated with concrete mix.

During the entire concrete works, the Contractor shall see to it that the noise level of the
exhaust mufflers of the equipment in use shall be at the minimum level. Otherwise, the
Contractor must replace all the exhaust mufflers of the equipment.

All roads leading the construction site and batching plant shall be moist during the entire
work operation to prevent the blowing up of dust particles.

405.6 Method of Measurement

The quantity of structural concrete to be paid for will be the final quantity placed and
accepted in the completed structure. No deduction will be made for the volume occupied by
pipe less than 100mm (4 inches) in diameter or by reinforcing steel, anchors, conduits, weep
holes or expansion joint materials.

405.7 Basis of Payment

The accepted quantities, measured as prescribed in Section 405.6, shall be paid for at
the contract unit price for each of the Pay Item listed below that is included in the Bill of
Quantities.

Payment shall constitute full compensation for furnishing, placing and finishing
concrete including all labor, equipment, tools and incidentals necessary to complete the work

prescribed in the item.

Payment will be made under:

Pay Item _ Unit of Measurement
Description
Number
405 (1) Structural Concrete, Class A Cubic Meter
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ITEM VI — INSTALLATION OF COMPLETE SET OF FABRICATED
STREET LIGHTS

LAMP SPECIFICATION

LED DESIGN: CREE CHIPS FROM USA
POWER RATING: 12V 100 WATTS
CRI: 85

COLOR: 3,000-8,000 K (DAY LIGHT)
LUMENS: 9,155 LM

>90,000 BURNING HOUR

VIEWING ANGLE: 70° 140°

SENSOR SPECIFICATION
DAY AND NIGHT FUNCTIONAL START-UP AND SHUT-OFF
MOTION SENSOR: PIRTYPE
DETECTION DISTANCE: 9M

BATTERY SPECIFICATIONS
BATTERY TYPE: 12.8V/25AH
LIFETIME: 8-10 YRS

SYSTEM CONTROL SPECIFICATIONS
CHARGE CONTROLER: PROGRAMMABLE
REMOTE CONTROL: INFRARED TYPE

ACTIVATION CHARACTERISTIC: AUTO START AND DUSK AND AUTO OFF
AT DAWN AND DIMMABLE

SOLAR PANEL SPECIFICATIONS
TYPE: MONOCRYSTALLINE SILICONE
POWER RATING: 18V 120Wp
FEATURES: DUST OR SANDSTORM PROOF
LIFETIME: 25 YRS

POLE & PEDESTAL SPECIFICATION
HEIGHT: 6M
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TYPE: TAPARED HOT DIPPED GALVANIZED SCH. 40
DIAMETER: 3” TOP-5” BASE
MOUNTING DISTANCE: 16-20 METERS

CERTIFICATE
ISO9001/CE/ROHS/IP65/IES/1K10
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Section VII. Drawings
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Section VIII. Bill of Quantities

Notes on the Bill of Quantities

Objectives
The objectives of the Bill of Quantities are:

a. to provide sufficient information on the quantities of Works to be performed to
enable Bids to be prepared efficiently and accurately; and

b. when a Contract has been entered into, to provide a priced Bill of Quantities for use
in the periodic valuation of Works executed.

In order to attain these objectives, Works should be itemized in the Bill of Quantities in
sufficient detail to distinguish between the different classes of Works, or between Works of
the same nature carried out in different locations or in other circumstances which may give
rise to different considerations of cost. Consistent with these requirements, the layout and
content of the Bill of Quantities should be as simple and brief as possible.

Daywork Schedule

A Daywork Schedule should be included only if the probability of unforeseen work, outside
the items included in the Bill of Quantities, is high. To facilitate checking by the Entity of
the realism of rates quoted by the Bidders, the Daywork Schedule should normally comprise
the following:

a. A list of the various classes of labor, materials, and Constructional Plant for which
basic daywork rates or prices are to be inserted by the Bidder, together with a
statement of the conditions under which the Contractor will be paid for work
executed on a daywork basis.

b. Nominal quantities for each item of Daywork, to be priced by each Bidder at
Daywork rates as Bid. The rate to be entered by the Bidder against each basic
Daywork item should include the Contractor’s profit, overheads, supervision, and
other charges.

Provisional Sums

A general provision for physical contingencies (quantity overruns) may be made by
including a provisional sum in the Summary Bill of Quantities. Similarly, a contingency
allowance for possible price increases should be provided as a provisional sum in the
Summary Bill of Quantities. The inclusion of such provisional sums often facilitates
budgetary approval by avoiding the need to request periodic supplementary approvals as the
future need arises. Where such provisional sums or contingency allowances are used, the
SCC should state the manner in which they will be used, and under whose authority (usually
the Procuring Entity’s Representative’s).
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The estimated cost of specialized work to be carried out, or of special goods to be supplied,
by other contractors should be indicated in the relevant part of the Bill of Quantities as a
particular provisional sum with an appropriate brief description. A separate procurement
procedure is normally carried out by the Procuring Entity to select such specialized
contractors. To provide an element of competition among the Bidders in respect of any
facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime
Contractor for the use and convenience of the specialist contractors, each related provisional
sum should be followed by an item in the Bill of Quantities inviting the Bidder to quote a
sum for such amenities, facilities, attendance, etc.

Signature Box

A signature box shall be added at the bottom of each page of the Bill of Quantities where the
authorized representative of the Bidder shall affix his signature. Failure of the authorized
representative to sign each and every page of the Bill of Quantities shall be a cause for
rejection of his bid.

These Notes for Preparing a Bill of Quantities are intended only as information for the
Procuring Entity or the person drafting the Bidding Documents. They should not be included
in the final documents.
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BILL OF QUANTITIES

Project Name: Supply, Delivery, Installation and Commissioning of Municipal-Wide Solar
Powered Street Lights
Location: Santa Fe, Romblon
ITEM NO. DESCRIPTION UNIT | QTY UNIT COST AMOUNT
(Pesos) (Pesos)
l Other General Requirements
Billboard 8"x8" with frame pc 1
[} Clearing & Grubbing sq.m. | 12.15
mn Excavation Works cu.m. | 14.58
v Concrete Works sq.m. | 12.15
4 Hauling of Street Lights Set lot 1
Installation of Complete Set of
v Fabricated Street Lights sets 135

Amount in Figures: P
Amount In Word:

Name and Signature of Bidder's Representative
Date:

Postion:

Name of Bidder:
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Section I X. Checklist of Technical and Financial
Documents

Notes on the Checklist of Technical and Financial Documents

The prescribed documents in the checklist are mandatory to be submitted in the Bid, but
shall be subject to the following:

a. GPPB Resolution No. 09-2020 on the efficient procurement measures during a State
of Calamity or other similar issuances that shall allow the use of alternate documents
in lieu of the mandated requirements; or

b. any subsequent GPPB issuances adjusting the documentary requirements after the
effectivity of the adoption of the PBDs.

The BAC shall be checking the submitted documents of each Bidder against this checklist
to ascertain if they are all present, using a non-discretionary “pass/fail” criterion pursuant to
Section 30 of the 2016 revised IRR of RA No. 9184.
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Checklist of Technical and Financial Documents

TECHNICAL COMPONENT ENVELOPE

Class “A” Documents

Legal Documents

(]

(]

O

O

(a)

(b)

(©)

(€)

Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages);
Or

Registration certificate from Securities and Exchange Commission (SEC),
Department of Trade and Industry (DTI) for sole proprietorship, or
Cooperative Development Authority (CDA) for cooperatives or its equivalent
document;

And

Mayor’s or Business permit issued by the city or municipality where the
principal place of business of the prospective bidder is located, or the
equivalent document for Exclusive Economic Zones or Areas;

And

Tax clearance per E.O. No. 398, s. 2005, as finally reviewed and approved by
the Bureau of Internal Revenue (BIR).

Technical Documents

O

O

(]

OO

(f)

(9)

(h)

(i)

)

(k)

Statement of the prospective bidder of all its ongoing government and private
contracts, including contracts awarded but not yet started, if any, whether
similar or not similar in nature and complexity to the contract to be bid; and

Statement of the bidder’s Single Largest Completed Contract (SLCC) similar
to the contract to be bid, except under conditions provided under the rules;
and

Philippine Contractors Accreditation Board (PCAB) License;

or

Special PCAB License in case of Joint Ventures;

and registration for the type and cost of the contract to be bid; and

Original copy of Bid Security. If in the form of a Surety Bond, submit also a
certification issued by the Insurance Commission;

or

Original copy of Notarized Bid Securing Declaration; and

Project Requirements, which shall include the following:

a.  Organizational chart for the contract to be bid,;

b. List of contractor’s key personnel (e.g., Project Manager, Project
Engineers, Materials Engineers, Safety & Health Officers and
Foremen), to be assigned to the contract to be bid, with their complete
qualification and experience data;

c.  List of contractor’s major equipment units, which are owned, leased,
and/or under purchase agreements, supported by proof of ownership or
certification of availability of equipment from the equipment
lessor/vendor for the duration of the project, as the case may be; and

Original duly signed Omnibus Sworn Statement (OSS);
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and if applicable, Original Notarized Secretary’s Certificate in case of a
corporation, partnership, or cooperative; or Original Special Power of
Attorney of all members of the joint venture giving full power and authority
to its officer to sign the OSS and do acts to represent the Bidder.

Financial Documents

o

0O (m)

O (n)

The prospective bidder’s audited financial statements, showing, among others,
the prospective bidder’s total and current assets and liabilities, stamped
“received” by the BIR or its duly accredited and authorized institutions, for
the preceding calendar year which should not be earlier than two (2) years
from the date of bid submission; and

The prospective bidder’s computation of Net Financial Contracting Capacity
(NFCC).

Class “B” Documents
If applicable, duly signed joint venture agreement (JVA) in accordance with
RA No. 4566 and its IRR in case the joint venture is already in existence;
or
duly notarized statements from all the potential joint venture partners stating
that they will enter into and abide by the provisions of the JVA in the instance
that the bid is successful.

Il. FINANCIAL COMPONENT ENVELOPE
(o) Original of duly signed and accomplished Financial Bid Form; and

O

Other documentary requirements under RA No. 9184

(|
(]

(]

()
()

()

Original of duly signed Bid Prices in the Bill of Quantities; and

Duly accomplished Detailed Estimates Form, including a summary shee
indicating the unit prices of construction materials, labor rates, and equipmen
rentals used in coming up with the Bid; and

Cash Flow by Quarter.
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